
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/15/2018

ESTIMATE SUMMARY 14:33:29

CONTID: C21327         ESTIMATE NO: 0004 PROG 2005

PCN: 21327-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-090                    

PR US 34 BIG THOMPSON CANYON P

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 121,868,446.52 PARTICIPATING $ $ 15,493,249.16

AWARD PROJECT AMT: 108,016,757.11 NON-PARTICIPATING 197,120.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -348,309.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

39.57%

73,645,167.19

15,690,369.16

15,690,369.16

15,342,059.19

$

$

$

$

47,429,999.33

793,280.00

48,223,279.33

0.00

48,223,279.33

-1,178,829.70

0.00

47,044,449.63

0.00

AMOUNT DUE 47,044,449.63 15,342,059.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,342,059.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 5/29/2020 ??:??:??

ORIG TIME ALLOW: 5/29/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2017

10/02/2017

01/27/2018

09/01/2017

09/12/2017

09/28/2017

10/02/2017
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.375

0.125

201-00000  
 

50,000.000.500

12,500.00

1.000

L S 

100,000.00000

0010 *Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0015 *Removal of Tree 196.000

123.000

202-00010  
 

154,715.00319.000

59,655.00

319.000

EACH

485.00000

0020 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0030 *Removal of Erosion Control BMPs (Special) 0.231

0.000

202-00028  
 

23,100.000.231

0.00

1.000

L S 

100,000.00000

0035 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

1,188.000

LF  

17.00000

0040 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

8.000

LF  

70.00000

0045 *Removal of Asphalt Mat 10,664.000

2,345.000

202-00220  
 

104,072.0013,009.000

18,760.00

23,882.000

SY  

8.00000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

406,495.000

SY  

2.00000

0055 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

55.000

LF  

48.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Portions of Present Structure 1.100

0.000

202-00502  
 

2,530.001.100

0.00

4.300

CY  

2,300.00000

0065 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

2,547.00000

0070 *Removal of Impact Attenuator 2.000

0.000

202-00895  
 

5,566.002.000

0.00

17.000

EACH

2,783.00000

0075 *Removal of Concrete Foundation and Slab 2.000

0.000

202-00950  
 

4,000.002.000

0.00

2.000

SY  

2,000.00000

0080 *Removal of Guardrail Type 3 346.000

115.000

202-01130  
 

1,452.15461.000

362.25

19,329.000

LF  

3.15000

0085 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

80.000

HOUR

350.00000

0090 *Unclassified Excavation 171.000

0.000

203-00000  
 

14,535.00171.000

0.00

171.000

CY  

85.00000

0095 *Unclassified Excavation (Complete In Place) 17,249.000

3,738.000

203-00010  
 

965,402.0020,987.000

171,948.00

66,362.000

CY  

46.00000

0100 *Rock Excavation (Special) 428.700

0.000

203-00440  
 

32,152.50428.700

0.00

1,422.000

CY  

75.00000

0105 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

100.00000

0110 Blading 0.000

12.000

203-01500  
 

2,280.0012.000

2,280.00

100.000

HOUR

190.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 46.000

67.000

203-01510  
 

23,730.00113.000

14,070.00

120.000

HOUR

210.00000

0120 Dozing 35.500

0.000

203-01550  
 

5,857.5035.500

0.00

110.000

HOUR

165.00000

0125 *Truck (Dump) 22.000

0.000

203-01582  
 

2,970.0022.000

0.00

100.000

HOUR

135.00000

0130 Front End Loader (Rubber Tire) 19.000

9.000

203-01590  
 

4,480.0028.000

1,440.00

100.000

HOUR

160.00000

0135 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

110.00000

0140 Potholing 16.000

0.000

203-01597  
 

4,000.0016.000

0.00

80.000

HOUR

250.00000

0145 Blast Vibration Monitoring 0.600

0.400

203-02324  
 

45,000.001.000

18,000.00

1.000

L S 

45,000.00000

0150 Laborer 6.000

4.000

203-02330  
 

650.0010.000

260.00

180.000

HOUR

65.00000

0155 Structure Backfill (Flow-Fill) 60.000

0.000

206-00065  
 

16,800.0060.000

0.00

104.000

CY  

280.00000

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12.000

CY  

250.00000

0165 Temporary Stream Crossing 0.000

0.000

208-00521  
 

0.000.000

0.00

1.000

EACH

230,000.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

3,800.00000

0171 Res Mailbox Str - No Temp Location 0.000

0.000

210-00010  
 

0.000.000

0.00

18.000

EACH

389.00000

0172 Added Item (Each)/ -Security Mailbox (Temp) 0.000

0.000

900-00007  
 

0.000.000

0.00

15.000

EACH

4,093.00000

0175 Reset Irrigation Pump 0.000

0.000

210-00037  
 

0.000.000

0.00

30.000

EACH

1,300.00000

0180 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

0.000

EACH

2,625.00000

0185 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

153.00000

0190 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

1,785.000

LF  

525.00000

0195 Dewatering 0.375

0.125

211-03005  
 

2,500,000.000.500

625,000.00

1.000

L S 

5,000,000.00000

0196 Dewatering - CMO 3 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

239,455.74000

0200 Aggregate Base Course (Class 6) (Special)(Install Only) 4,401.000

0.000

304-06011  
 

220,050.004,401.000

0.00

21,092.000

CY  

50.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

719.000

TON 

210.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 794.390

0.000

403-33721  
 

73,083.88794.390

0.00

20,529.000

TON 

92.00000

0215 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 0.000

0.000

403-34651  
 

0.000.000

0.00

54,890.000

TON 

98.00000

0220 *Soil Mixing 12,453.000

0.000

503-00212  
 

3,237,780.0012,453.000

0.00

21,600.000

CY  

260.00000

0225 *Soil Mixing (Overtopping) 0.000

5,355.000

503-00214  
 

1,178,100.005,355.000

1,178,100.00

7,482.000

CY  

220.00000

0230 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

15.000

TON 

223.00000

0235 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,861.000

SY  

52.00000

0240 Precast Concrete Unit 20.000

0.000

601-21010  
 

35,500.0020.000

0.00

20.000

CY  

1,775.00000

0245 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

115.000

LF  

240.00000

0250 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

25,666.000

LF  

29.50000

0255 Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

1,925.000

LF  

82.00000

0260 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

355.000

LF  

55.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

5.000

EACH

1,006.00000

0270 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

1,085.00000

0275 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

75.000

EACH

1,874.00000

0280 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

27.000

EACH

1,216.00000

0285 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

6.000

EACH

1,505.00000

0290 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

80.000

EACH

3,357.00000

0295 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

27.000

EACH

2,899.00000

0300 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

118.000

LF  

378.00000

0305 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

369.000

LF  

206.00000

0310 Bridge Rail Bolt 0.000

0.000

606-11902  
 

0.000.000

0.00

5.000

EACH

0.00010

0315 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

8.000

LF  

68.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,808.000

LF  

45.00000

0325 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

31,900.00000

0330 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

3.000

EACH

11,000.00000

0335 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

6,600.00000

0340 Sewage Pumping 0.000

0.000

622-00000  
 

0.000.000

0.00

24.000

EACH

370.00000

0345 Leaching Field 0.000

0.000

622-01000  
 

0.000.000

0.00

142.000

SY  

440.00000

0350 Septic Tank (1500 Gallon) 0.000

0.000

622-01499  
 

0.000.000

0.00

1.000

EACH

30,000.00000

0355 *Construction Surveying 0.304

0.203

625-00000  
 

1,523,252.250.507

609,901.79

1.000

L S 

3,004,442.30000

0356 Const Surveying (Hour) - CMO 3 0.000

0.000

625-00001  
 

0.000.000

0.00

515.000

HOUR

126.00000

0360 *Mobilization (without Autopay) 0.391

0.329

626-00100  
 

8,928,956.160.720

4,080,036.91

1.000

L S 

12,401,328.00000

0365 Public Information Services (Tier II) 0.231

0.077

626-01102  
 

770,000.000.308

192,500.00

1.000

L S 

2,500,000.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0367 Night Work Lighting - CMO 3 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

40,320.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 1,161.340

0.000

700-70019  
 

1,161.341,161.340

0.00

240,000.000

F A 

1.00000

0400 F/A On-The-Job Trainee Paid at $2/HR per Spec 0.000

2,178.000

700-70023  
 

2,178.002,178.000

2,178.00

2,560.000

F A 

1.00000

0405 F/A Final Design 0.000

0.000

700-70034  
 

0.000.000

0.00

1,400,000.000

F A 

1.00000

0407 F/A Relocate Century Link 0.000

0.000

700-70100  
 

0.000.000

0.00

428,525.000

F A 

1.00000

0410 F/A Snow Removal 0.000

0.000

700-70035  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A Impact Attenuator (Temporary)(Repair Existing) 0.000

0.000

700-70372  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Environmental Health & Safety Management 6,925.590

0.000

700-70589  
 

6,925.596,925.590

0.00

6,925.590

F A 

1.00000

0421 F/A Provide Winter Water Quality Monitoring 0.000

0.000

700-70081  
 

0.000.000

0.00

1.000

F A 

22,281.70000

0422 F/A / COL Water Reimbursement 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

25,661.33000

0425 CMGC Overrun Pool 138,869.200

9,320.790

700-71000  
 

148,189.99148,189.990

9,320.79

3,023,213.000

F A 

1.00000

0426 Added Item (Hour)/ Snow Plow Pickup 34.500

10.500

900-00010  
 

3,825.0045.000

892.50

200.000

HOUR

85.00000

0911 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

100.000

EACH

26.25000

0912 Vert Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

100.000

EACH

27.30000

CAT 20,092,294.366,997,205.2454,902,082.68CURRENT AMT0200 $ $ $

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0430 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0435 *Removal of Inlet 17.000

9.000

202-00019  
 

11,960.0026.000

4,140.00

35.000

EACH

460.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0440 *Removal of Pipe 1,616.000

761.000

202-00035  
 

71,310.002,377.000

22,830.00

3,914.000

LF  

30.00000

0445 *Removal of End Section 4.000

1.000

202-00037  
 

3,375.005.000

675.00

6.000

EACH

675.00000

0450 *Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

48,975.000

CY  

48.00000

0455 Erosion Log Type 1 (12 Inch) 1,480.000

140.000

208-00002  
 

21,060.001,620.000

1,820.00

2,500.000

LF  

13.00000

0460 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

237.000

LF  

65.00000

0465 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

67,202.000

LF  

7.00000

0470 Aggregate Bag 667.000

484.000

208-00035  
 

13,812.001,151.000

5,808.00

9,060.000

LF  

12.00000

0475 Aggregate Bag (Special) 7,002.000

0.000

208-00036  
 

105,030.007,002.000

0.00

43,695.000

LF  

15.00000

0480 Rock Check Dam 16.000

0.000

208-00041  
 

11,200.0016.000

0.00

330.000

EACH

700.00000

0485 Concrete Washout Structure 0.000

2.000

208-00045  
 

160,000.002.000

160,000.00

2.000

EACH

80,000.00000

0490 Vehicle Tracking Pad 11.000

8.000

208-00070  
 

79,800.0019.000

33,600.00

89.000

EACH

4,200.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0495 Maintenance Aggregate (Vehicle Tracking Pad) 649.000

53.000

208-00071  
 

56,160.00702.000

4,240.00

8,240.000

CY  

80.00000

0500 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

800.0016.000

0.00

1,200.000

HOUR

50.00000

0505 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

1,200.000

HOUR

110.00000

0510 *Sweeping (Sediment Removal) 213.000

130.000

208-00106  
 

60,025.00343.000

22,750.00

1,800.000

HOUR

175.00000

0515 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

600.000

HOUR

190.00000

0518 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

2,447.00000

0520 *Seeding (Native) 0.600

0.000

212-00006  
 

230.400.600

0.00

27.600

ACRE

384.00000

0525 *Seeding (Furnished) 0.000

0.000

212-00012  
 

0.000.000

0.00

21.200

ACRE

63.00000

0530 *Soil Conditioning 0.600

0.000

212-00032  
 

3,246.000.600

0.00

48.800

ACRE

5,410.00000

0535 *Mulching (Wood Strand) 0.600

0.000

213-00007  
 

6,111.000.600

0.00

0.600

ACRE

10,185.00000

0536 Mulching (Hydraulic) 0.000

0.000

213-00011  
 

0.000.000

0.00

0.000

ACRE

1,575.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0540 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

48.800

ACRE

4,950.00000

0545 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

125.00000

0546 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

400.000

HOUR

125.00000

0550 *Noxious Weed Management 0.250

0.083

218-00000  
 

24,975.000.333

6,225.00

1.000

L S 

75,000.00000

0555 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

150.00000

0560 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

20.00000

0565 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

80.00000

0570 Riprap (24 Inch) (Install Only) 559.000

0.000

506-00227  
 

50,310.00559.000

0.00

638.000

CY  

90.00000

0575 Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

753.000

CY  

180.00000

0580 Riprap (18 Inch) (Install Only) 276.000

122.000

506-00319  
 

35,820.00398.000

10,980.00

942.000

CY  

90.00000

0585 *Concrete Class B 38.300

7.500

601-01000  
 

279,380.0045.800

45,750.00

125.200

CY  

6,100.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0590 Reinforcing Steel (Epoxy Coated) 2,715.000

672.000

602-00020  
 

5,453.073,387.000

1,081.92

9,179.000

LB  

1.61000

0595 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

92.000

LF  

380.00000

0600 24 Inch Reinforced Concrete Pipe (Complete In Place) 344.000

72.000

603-01245  
 

260,000.00416.000

45,000.00

453.000

LF  

625.00000

0605 30 Inch Reinforced Concrete Pipe (Complete In Place) 189.000

32.000

603-01305  
 

133,705.00221.000

19,360.00

356.000

LF  

605.00000

0610 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,305.000

427.000

603-01365  
 

840,020.001,732.000

207,095.00

2,545.000

LF  

485.00000

0615 42 Inch Reinforced Concrete Pipe (Complete In Place) 74.000

102.000

603-01425  
 

118,800.00176.000

68,850.00

461.000

LF  

675.00000

0620 *48 Inch Reinforced Concrete Pipe (Complete In Place) 144.000

140.000

603-01485  
 

167,560.00284.000

82,600.00

290.000

LF  

590.00000

0625 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

78.000

603-01605  
 

51,480.0078.000

51,480.00

78.000

LF  

660.00000

0630 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

7.000

EACH

2,125.00000

0635 24 Inch Reinforced Concrete End Section 1.000

1.000

603-05024  
 

4,550.002.000

2,275.00

7.000

EACH

2,275.00000

0640 30 Inch Reinforced Concrete End Section 2.000

1.000

603-05030  
 

8,310.003.000

2,770.00

5.000

EACH

2,770.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0645 36 Inch Reinforced Concrete End Section 3.000

3.000

603-05036  
 

18,840.006.000

9,420.00

18.000

EACH

3,140.00000

0650 42 Inch Reinforced Concrete End Section 1.000

1.000

603-05042  
 

6,580.002.000

3,290.00

5.000

EACH

3,290.00000

0655 *48 Inch Reinforced Concrete End Section 2.000

2.000

603-05048  
 

13,480.004.000

6,740.00

4.000

EACH

3,370.00000

0660 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

81.000

LF  

445.00000

0665 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

172.000

LF  

175.00000

0670 60 Inch Corrugated Steel Pipe 0.000

62.000

603-10600  
 

23,870.0062.000

23,870.00

62.000

LF  

385.00000

0675 *8x5 Foot Concrete Box Culvert (Precast) 54.000

72.000

603-70805  
 

214,200.00126.000

122,400.00

186.000

LF  

1,700.00000

0680 Inlet Type C (5 Foot) 4.000

1.000

604-00305  
 

60,000.005.000

12,000.00

5.000

EACH

12,000.00000

0685 Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

56,000.004.000

0.00

6.000

EACH

14,000.00000

0690 Inlet Type D (5 Foot) 2.000

1.000

604-00505  
 

40,500.003.000

13,500.00

11.000

EACH

13,500.00000

0695 *Inlet Type D (10 Foot) 5.000

5.000

604-00510  
 

175,000.0010.000

87,500.00

14.000

EACH

17,500.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0700 Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0705 Inlet Type D (Double) (5 Foot) 0.000

0.000

604-00605  
 

0.000.000

0.00

1.000

EACH

19,000.00000

0710 Inlet Type D (Double) (10 Foot) 1.000

2.000

604-00610  
 

78,300.003.000

52,200.00

4.000

EACH

26,100.00000

0715 Inlet Type R  L 15 (10 Foot) 0.000

1.000

604-19310  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0720 *Manhole Slab Base (10 Foot) 2.000

1.000

604-30010  
 

51,000.003.000

17,000.00

3.000

EACH

17,000.00000

0725 *Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

22,500.001.000

22,500.00

1.000

EACH

22,500.00000

0730 Fence (Plastic) 288.000

140.000

607-11525  
 

3,638.00428.000

1,190.00

10,000.000

LF  

8.50000

CAT 3,373,390.471,195,939.9211,246,045.19CURRENT AMT0201 $ $ $

CAT NO0202 MOT/SIGNING & STRIPING 

0735 *Removal of Delineator 386.000

300.000

202-00090  
 

3,601.50686.000

1,575.00

2,725.000

EACH

5.25000

0740 *Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

5,546.000

SY  

20.00000

0745 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

169,885.000

SF  

2.10000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0750 *Removal of Ground Sign 12.000

7.000

202-00810  
 

1,501.0019.000

553.00

393.000

EACH

79.00000

0755 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

157.00000

0760 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

263.00000

0765 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1,900.000

EACH

42.00000

0770 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

45.00000

0775 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

750.000

EACH

47.00000

0780 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,243.000

SF  

22.00000

0785 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,979.000

SF  

28.00000

0790 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

38.00000

0795 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

331.000

LF  

18.00000

0800 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

430.000

EACH

578.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0805 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

708.00000

0810 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

8,456.000

SY  

85.00000

0815 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,996.000

GAL 

105.00000

0820 Pavement Marking Paint (Waterborne) 161.000

0.000

627-00011  
 

8,050.00161.000

0.00

3,281.000

GAL 

50.00000

0825 *Flagging 22,384.500

8,767.000

630-00000  
 

841,090.5031,151.500

236,709.00

151,728.000

HOUR

27.00000

0830 *Pilot Car Operation 7,408.500

2,126.500

630-00001  
 

457,680.009,535.000

102,072.00

21,000.000

HOUR

48.00000

0835 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

88.000

DAY 

420.00000

0840 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

220.000

DAY 

1,710.00000

0845 *Traffic Control Management (Special) 90.000

28.000

630-00017  
 

402,970.00118.000

95,620.00

222.000

DAY 

3,415.00000

0850 *Barricade (Type 3 M-A) (Temporary) 12.500

0.000

630-80335  
 

3,287.5012.500

0.00

25.000

EACH

263.00000

0855 *Construction Traffic Sign (Panel Size A) 220.000

0.000

630-80341  
 

16,280.00220.000

0.00

508.000

EACH

74.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0860 *Construction Traffic Sign (Panel Size B) 89.500

0.000

630-80342  
 

7,518.0089.500

0.00

179.000

EACH

84.00000

0865 *Construction Traffic Sign (Special) 611.500

0.000

630-80344  
 

9,172.50611.500

0.00

1,279.000

SF  

15.00000

0870 *Portable Message Sign Panel 6.500

0.000

630-80355  
 

40,950.006.500

0.00

15.000

EACH

6,300.00000

0875 *Drum Channelizing Device 341.500

0.000

630-80360  
 

12,635.50341.500

0.00

683.000

EACH

37.00000

0880 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

105.00000

0885 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

105.00000

0890 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,800.001.000

0.00

2.000

EACH

4,800.00000

0895 Reset Concrete Barrier (Temporary) 2,514.000

1,110.000

630-80371  
 

50,736.003,624.000

15,540.00

7,248.000

LF  

14.00000

0900 Concrete Barrier (Temporary) (Furnish and Install) 3,054.000

1,674.000

630-80372  
 

236,400.004,728.000

83,700.00

9,456.000

LF  

50.00000

0905 Concrete Barrier (Temporary)(Remove) 0.000

0.000

630-80373  
 

0.000.000

0.00

23,000.000

LF  

12.00000

0910 *Traffic Cone 144.000

0.000

630-80380  
 

1,008.00144.000

0.00

288.000

EACH

7.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0915 *Impact Attenuator (Temporary) 2.500

0.000

630-85010  
 

13,375.002.500

0.00

27.000

EACH

5,350.00000

0920 *Impact Attenuator (Temporary)(Reset Only) 0.000

0.000

630-85013  
 

0.000.000

0.00

4.000

EACH

1,470.00000

0925 *Impact Attenuator (Temporary)(Remove Only) 0.000

0.000

630-85014  
 

0.000.000

0.00

46.000

EACH

1,470.00000

0930 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

17,300.00000

0935 Night Work Lighting 0.346

0.073

632-00000  
 

1,152,250.000.419

200,750.00

1.000

L S 

2,750,000.00000

CAT 3,263,305.50736,519.0012,443,970.75CURRENT AMT0202 $ $ $

CAT NO0203 REVETMENT/RIVER 

0940 Unclassified Excavation (Complete In Place) 184,101.000

64,625.000

203-00010  
 

11,441,396.00248,726.000

2,972,750.00

385,087.000

CY  

46.00000

0945 *Unclassified Excavation (River Bottom Material Salvage
and 

7,995.000

2,319.000

203-00014  
 

515,700.0010,314.000

115,950.00

22,217.000

CY  

50.00000

0950 *Unclassified Excavation (Channel Grading) 0.000

424.000

203-00015  
 

42,400.00424.000

42,400.00

5,675.000

CY  

100.00000

0955 Topsoil (Special) 246.000

0.000

207-00405  
 

11,808.00246.000

0.00

20,471.000

CY  

48.00000

0960 Temporary Diversion 8,466.000

3,941.000

208-00301  
 

3,411,925.0012,407.000

1,083,775.00

12,460.000

LF  

275.00000
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REF
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NO.

ITEM
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UNIT PRICE
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QTY THIS PERIOD
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CAT NO0203 REVETMENT/RIVER 

0965 Temporary Diversion (Special) 985.000

590.000

208-00303  
 

433,125.001,575.000

162,250.00

3,409.000

LF  

275.00000

0970 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.300

ACRE

861.00000

0975 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

13.300

ACRE

2,310.00000

0980 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.300

ACRE

5,410.00000

0985 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.600

ACRE

4,950.00000

0990 *Landscape Maintenance (2018) 0.000

0.000

214-00001  
 

0.000.000

0.00

1.000

L S 

125,000.00000

0995 *Landscape Maintenance (2019) 0.000

0.000

214-00002  
 

0.000.000

0.00

1.000

L S 

225,000.00000

1000 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1005 *Landscape Maintenance (Cedar Cove) Maintenance in 
Cedar Cove

0.000

0.000

214-00004  
 

0.000.000

0.00

1.000

L S 

175,000.00000

1010 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

0.000

LF  

26.50000

1015 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

31,580.000

EACH

8.00000
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PCN: 21327-BID    ESTIMATE RUN 02/15/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:33:29

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1020 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

30,532.000

EACH

4.00000

1025 *Live Brush Soil Lift 0.000

0.000

214-01018  
 

0.000.000

0.00

0.000

LF  

45.00000

1030 *Single Soil Lift 0.000

0.000

214-01019  
 

0.000.000

0.00

2,540.000

LF  

40.00000

1035 Large Woody Material 0.000

6.000

214-01032  
 

9,990.006.000

9,990.00

341.000

EACH

1,665.00000

1040 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

7,867.000

EACH

5.00000

1045 *Nursery Stock Deep Rooted Container (DRC # 40) 0.000

0.000

214-01402  
 

0.000.000

0.00

5,792.000

EACH

16.00000

1050 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

2,446.000

EACH

17.00000

1055 *Nursery Stock Deep Rooted Container (DRC # 180) 0.000

0.000

214-01404  
 

0.000.000

0.00

206.000

EACH

29.00000

1060 *Soil Wrap (Coir and Jute) 0.000

0.000

216-00047  
 

0.000.000

0.00

49,672.000

SY  

6.50000

1065 Riprap (12 Inch)(Install Only) 9,245.000

6,038.000

506-00213  
 

1,375,470.0015,283.000

543,420.00

26,261.000

CY  

90.00000

1070 Riprap (24 Inch) (Install Only) 6,865.000

5,609.000

506-00227  
 

1,122,660.0012,474.000

504,810.00

21,601.000

CY  

90.00000
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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AMOUNT

CAT NO0203 REVETMENT/RIVER 

1075 Riprap (36 Inch) 0.000

3,861.000

506-00236  
 

694,980.003,861.000

694,980.00

6,470.000

CY  

180.00000

1080 Riprap (18 Inch) (Install Only) 6,790.000

1,110.000

506-00319  
 

711,000.007,900.000

99,900.00

10,705.000

CY  

90.00000

1085 Riprap (12 Inch)(Furnish Only) 0.000

0.000

506-00512  
 

0.000.000

0.00

15,186.000

TON 

43.00000

1090 Riprap (18 Inch)(Furnish Only) 0.000

0.000

506-00518  
 

0.000.000

0.00

4,806.000

TON 

45.00000

1095 Riprap (24 Inch)(Furnish Only) 0.000

0.000

506-00524  
 

0.000.000

0.00

18,027.000

TON 

59.00000

1100 In-Channel Boulder Feature (Riffle) 0.000

3.000

506-00600  
 

39,480.003.000

39,480.00

23.000

EACH

13,160.00000

1105 In-Channel Boulder Feature (Step) 0.000

2.000

506-00601  
 

8,000.002.000

8,000.00

63.000

EACH

4,000.00000

1110 In-Channel Boulder Feature (Boulder Cascade) 0.000

0.000

506-00602  
 

0.000.000

0.00

0.000

EACH

233.00000

1111 In-Channel Boulder Feature (Bldr Cascde) 0.000

0.000

506-00604  
 

0.000.000

0.00

152.000

SY  

233.00000

1115 In-Channel Boulder Feature (Habitat Boulder Field) 0.000

3.000

506-00603  
 

27,480.003.000

27,480.00

61.000

EACH

9,160.00000

1120 Matrix Riprap (12 Inch) 381.000

152.000

506-00612  
 

106,600.00533.000

30,400.00

2,320.000

CY  

200.00000
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1125 Matrix Riprap (18 Inch) 2,491.000

1,140.000

506-00618  
 

726,200.003,631.000

228,000.00

8,584.000

CY  

200.00000

1130 Void-Filled Riprap 0.000

0.000

506-00700  
 

0.000.000

0.00

360.000

CY  

195.00000

CAT 20,678,214.006,563,585.0038,784,304.30CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURES/GEOTECH 

1135 *Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

35,000.00000

1140 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

125,000.00000

1145 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

16.000

LF  

48.00000

1150 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

20.000

EACH

775.00000

1155 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

351.000

LF  

150.00000

1160 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,286.00000

1165 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

84.000

LF  

29.00000

1170 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

72.000

CY  

100.00000
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1175 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

239.000

CY  

250.00000

1180 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

14.000

CY  

150.00000

1185 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

237.000

CY  

40.00000

1190 4 Inch Core Drilled Hole 97.000

0.000

211-00225  
 

22,795.0097.000

0.00

912.000

LF  

235.00000

1195 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

32,532.000

SY  

5.00000

1200 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

214.000

LF  

2,404.00000

1205 Riprap (12 Inch)(Install Only) 0.000

0.000

506-00213  
 

0.000.000

0.00

5.000

CY  

90.00000

1210 Riprap (24 Inch) (Install Only) 0.000

0.000

506-00227  
 

0.000.000

0.00

1,024.000

CY  

90.00000

1215 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

227.000

SY  

16.00000

1220 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

351.000

LF  

44.00000

1225 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

84.000

LF  

67.00000
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CAT NO0300 STRUCTURES/GEOTECH 

1230 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,456.000

LF  

37.00000

1235 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

118.000

CY  

3,000.00000

1240 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

23.000

SF  

500.00000

1245 Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

295.000

SY  

71.00000

1250 Precast Concrete Deck Panel (3 Inch) 0.000

0.000

601-25730  
 

0.000.000

0.00

83.000

SY  

180.00000

1255 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,151.000

LB  

1.50000

1260 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

14,200.000

LB  

1.61000

1265 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

16.000

LF  

378.00000

1270 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

192.000

LF  

206.00000

1275 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

13.000

LF  

45.00000

1280 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

193.000

LF  

6.70000
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1285 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

280.000

LF  

275.00000

CAT 22,795.000.001,927,243.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1290 Field Office (Special) 0.231

0.077

620-00005  
 

770,000.000.308

192,500.00

1.000

EACH

2,500,000.00000

1295 Field Laboratory (Class 2) 0.231

0.077

620-00012  
 

18,480.000.308

4,620.00

1.000

EACH

60,000.00000

1300 Sanitary Facility 2.000

0.000

620-00020  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

CAT 793,280.00197,120.002,564,800.00CURRENT AMT0400 $ $ $

$48,223,279.3315,690,369.16$121,868,446.52$CURRENT AMTPROJECT TOTAL


